

Kent Agreement 2 Process Timetable

Month	Process
October 2007	<p>18th Oct = Kent Partnership Support Group Discussion</p> <p>22nd Oct = KPSG summary circulated for wider comment and discussion</p> <p>Small thematic working groups from the KPSG meet to refine and agree the proposed outcomes, and begin discussions on potential indicators (both those from the 198 national indicator set and other existing performance indicators where national ones are not appropriate)</p>
November 2007	<p>5th Nov = Public Service Board meet and receive update on KA2 progress</p> <p>Government consultation on the definitions of the 198 National Improvement Indicator Set opens</p> <p>Ongoing, iterative process of dialogue with all partners, as they continue to influence and shape our provisional position for negotiation</p> <p>Series of meetings between Kent Partners and GOSE begin to share provisional ideas for outcomes and indicators</p> <p>21st Nov = Kent Partnership Conference – a key opportunity for partners to further refine our proposed indicators for negotiation in working groups</p>
December 2007	<p>Series of meetings between Kent Partners and GOSE begin to share provisional ideas for outcomes and indicators continue</p> <p>Government consultation on the definitions of the 198 National Improvement Indicator Set closes and results published towards end of the month</p> <p>Draft countywide agreement established</p>
January – March 2008	<p>Develop evidence base, including baselines, on proposed indicators now indicators have been defined</p> <p>Now draft countywide agreement has been provisionally agreed, work can begin on developing local targets for Local Action Plans (formally District Chapters)</p> <p>Endorsement of agreement and Local Action Plans by all organisations and partnerships</p>
April 2008	<p>Outcomes and indicators will be signed off and effective from 1st April (however baseline figures may not be finalised until June for some)</p>